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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 168 Suppl. No. 1 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Force Account:

As directed by the Engineer, grind traveler rail segments and supports to maintain gap tolerances required by Contract
Change Order (CCO) 168 S0 and to resolve interference with traveler brakes. Grind cuts smooth and repair any
damaged existing paint in accordance with Special Provisions Section 10-1.64 “Traveler Support Rails.”

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special
Provisions.

Estimated Cost of Extra Work at FOrce ACCOUNE ..o e, $350,000.00

The work referenced in this Contract Change Order (CCO) is not required for Seismic Safety Opening (SSO). Should
effects resulting from the performance of this work, after achieving readiness for SSO and opening to public traffic, have
an impact on the work performed additional warranted compensation will be provided in accordance with Standard
Specifications Section 4-1.03, “Changes,” under a separate CCO.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-
1.07, "LIQUIDATED DAMAGES", of the Standard Specifications.

Estimated Cost: Increase [X] Decrease [ | $350,000.00

By reason of this order the time of completion will be adjusted as follows: Deferred

Submitted by | |

Signatur% Resident Engineer Z / @[ 27
A’/r’ e";%—\ Darryl Schram, Senior T.E. Date ] })

Approval Recommené’éﬁby / d

Signature//V Supervising Transportation Engineer
] /’/////C" William Casey, Supervising T.E. Date ﬁ“_z /=73

Engineer Approval by

Signature Supervising Transportation Engineer
/Q‘Wy//’ﬁww-ﬂ“ William Casey, Supervising T.E. Date ? —26-/3

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full

payment therefor the s shown above.
NOTE: If yo;,/éop:%or, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
ith the orde

proceeding d work and filing a written protest within the time therein specified.

Contractor/Acceptance by

Signature (Print name and title) Date

BRIAN A. PETERSEN - PROIELT DIRECTDL 24SEP 3




